

Amendment 293

Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 293 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 10th day of March, 2014, by and between Vix Technology (USA) Inc. (formerly known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.

The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to make changes to Community Transit's (CT) firewall. This work is more fully described in Change Request CR-073388 *CT Firewall Conversion to PA500 v.2.0*

- B. The Parties agree that the Work necessary to make the CT firewall changes will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

The Contractor will perform the work necessary to support CT staff convert their existing firewall to a Palo Alto 500 (PA500) firewall. Such work will include the following:

1.1 The Contractor will provide five and one half hours (5.5) labor by a qualified Technical Engineer to perform the following:

- (a) Planning coordination with internal and Agency staff
- (b) Implement the change
- (c) Test support
- (d) Update Nagios
- (e) Update internal Contractor system documentation

1.2 The Contractor will reconfigure or update the following items:

- (a) Dell Remote Access Controller (DRAC) IP settings. CT to provide the DRAC IP details prior to date of scheduled work
- (b) Data Acquisition Computer (DAC) IP settings. CT to provide the DAC IP details prior to date of scheduled work.
- (c) Contractor's monitoring server (Nagios)
- (d) CT Asset Register
- (e) Migrate the following Virtual Private Network (VPN) end point addressed to the new firewall:
 - i. 66.150.7.193 – Production
 - ii. 66.151.150.97 – Disaster Recovery

Section 2.0 Schedule:

2.1 The work described in Section 1.0 will be completed no later than March 31, 2014.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 3.0 Compensation Changes

3.1 Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 293

The Contractor will perform the work necessary to make changes, as requested to the CT firewall.	
--	--

TOTAL	
--------------	--

	\$585
--	--------------

Section 4.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment Two Hundred and ninety-three shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

Vix Technology (USA) Inc.

By: [Signature]
Its: General Manager
Date: 3/7/14

The Agencies

By: [Signature]
Their: Operations Manager
On behalf of the Agencies
Date: March 10, 2014